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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING, AND AUDITING

FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-00-44

ISSUE
Resolution G-99-25, Guidelines for Allocating, Monitoring, and Auditing of Funds for Local
Assistance Projects, adopted by the California Transportation Commission (Commission) on August 18,
1999, stipulates that recipients have up to 36 months after award of the contract to complete a construction
or vehicle purchase project.  The Commission applied these requirements to projects funded by the
Proposition 116 program.

The City of Stockton has requested a six month time extension to December 31, 2000, for $157,539 in
Proposition 116 funds to complete the Calaveras River Bike Path Extension project.

RECOMMENDATION
The Department recommends approval of the City’s request for extension to December 31, 2000.

SUMMARY
On August 16, 1995, the Commission passed Resolution BFP-95-15, which allocated $61,000 to the Calaveras
River Bike Path Extension project.  On January 17, 1996, the Commission passed Resolution BFP-95-40, which
allocated an additional $141,000, increasing total allocations for the Calaveras River project to $202,000.  The
project includes construction of a Class I bikeway and bicycle / pedestrian bridge between Ijams Road and the
city limits.

Irregularities in the bidding process delayed the project.  The city has resolved the bidding problems and awarded
a contract.  Project completion is scheduled for August 2000.  The additional 6 months requested will allow the
City to complete construction, close out the project, and receive reimbursement payments.

To date, the City has received reimbursements totaling $44,460. The remaining balance is $157,539.


